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PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-003
899-Tippecanoe Co Central Offices - 
TCCO
1950 South 18th Street
Lafayette, IN 47905

INITIATION DATE: 5/20/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899

CONTRACT DATE: December 10, 2002Mulhaupt's, Inc.
209 N. 5th Street
Lafayette, IN  47901

CONTRACT FOR: 2C HOLLOW METAL FRAMES, 
DOORS, AND HARDWARE

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-041

  []  Material and Installation to monitor QTY:6 non-calibrated
       refrigeration/freezer points to be installed in room 141
       consisting of:

       []  Salvage and reuse two existing Temperature Probes
            from 629 N. 6th St.

       []  Salvage and reuse two existing Temperature Probes
            and EA800 control unit from 2577 Maple Point Drive Location.

       []  Provide two new Temperature Probes and one new
            EA800 control unit.

Subtotal for EWO 899-041:                                                                                   $3,503.00

EWO 899-052

  []  Provide and deliver:

       []  4,000 lineal feet of 22/6 plenum rated cable.

       []  4,000 18/4 plenum rated cable.

Subtotal for EWO 899-052:                                                                                   $2,442.00

Total INCREASE for this Change Order:                                                               $5,945.00













































